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1. Introduction 

1.1 Background 

Site Number: B5ZU 

D.O. Number: 106 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Mobilization Date: 9/17/2012 

Demob Date: 

CERCLIS ID: INN000510530 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

8/16/2012 

Time-Critical 

Removal Action 

9/17/2012 

IND982425662 

1.1.1 Incident Category 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: Inac 
Production Facility 

1.1.2 Site Description 
The following sections provide information on the site location, description of threat, and site assessment resu 

1.1.2.1 Location 
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana, A 
The site is located in an area northeast of downtown Indianapolis that is commercial and residential. Approxin 
10,000 people live within one mile ofthe site. The Fall Creek well field is less than % mile from the site. Fall ( 
major tributary to the White River, is located approximately 500 feet south of the site. The geographical coord 
forthe site are latitude 39.836942 ° north and longitude 86.121094° west. 

1.1.2.2 Description of Threat 
A release of hazardous substances, pollutants, or contaminants is present at the site. The U.S. Environmentc 
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) c 
C E R C L A , including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (DCE), vinyl chlori 



chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of C E R C U 

Hazardous substances are present in soil, groundwater, and soil vapor. Possible exposure routes to hazardo 
substances include dermal contact with contaminated surface and subsurface soil during excavation activities 
inhalation of contaminated air that has migrated through subsurface soil and groundwater, i.e. vapor intrusion; 
ingestion of contaminated drinking water. Potential human receptors include future on-site workers and neart 
residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

At the request of the Indiana Department of Environmental Management (IDEM), EPA performed S: 
Assessments January 24 - 27, 2011 and April 9-10, 2012. EPA and the Superfund Technical Assess: 
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic 
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) V O C analysis; ten grour 
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which v 
collected on-site and seven of which were collected off-site in a residential neighborhood about % m: 
of the site. 

E P A compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2-Tetrachloi 
was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg), above the RSL of 2.8 
mg/kg. All samples were below the Resource Conservation Recovery Act (RCRA) criteria for toxicity. Historic 
analytical results documented that P C E was detected in near-surface soil (1 foot below ground surface (bgs)) 
maximum concentration of 2,400 mg/kg. 

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for 
contaminated drinking water sites. The groundwater at Tuchman is not a drinking water source but could pote 
migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells sampled cont 
V O C s above the Superfund RALs; these V O C s included cis-1,2-DCE, P C E , T C E , and vinyl chloride. P C E wa 
detected at a maximum concentration of 49,000 micrograms per liter (ug/L). Historical results indicated that P 
detected in groundwater at a maximum concentration of 135,000 ug/L in groundwater monitoring well MW-2i. 
was detected at a maximum concentration of 2,960 ug/L. 

Soil gas data was collected at the site and in a residential area to the west. The results were compared to soi 
screening levels for a 10"4 cancer risk as established in EPA 's Vapor Intrusion Screening Level (VISL) spread; 
which were then converted from units of micrograms per cubic meter (ug/m3) to parts per billion by volume (pp 
using standard atmospheric temperature and pressure and the molecular weight of each chemical constituent 
ofthe nine soil gas samples contained V O C s above the VISL screening levels; these V O C s included chlorofoi 
propylbenzene, P C E , and T C E . P C E was detected at a maximum concentration of 36,000 ppbv. 

E P A conducted an extent-of-contamination survey September 17 -19 , 2012. E P A divided the site into 25-foo 
and collected soil samples from each grid to determine the extent-of-contamination in soil. Analytical results ir 
that three grids exceeded the criteria for hazardous waste. Results in those grids ranged from 18,000 to 2,30i 
ug/kg for total P C E . E P A will use a conservative approach in waste disposal and will manage grids 
adjoining hazardous grids as hazardous waste. 

EPA 's "contained-in" policy states that environmental media contaminated with a hazardous waste must be m 
as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a characterist 
are delisted. In accordance with the contained-in policy, a determination as to whether or not "listed" waste is 
contained-in soil or groundwater may be made by authorized states based on whether constituents from listec 
are below health-based levels. IDEM has determined that contamination levels specified in the Risk Integratec 
System of Closure (RISC) system represent appropriate health-based levels for determining if soil or groundw 
contain "listed" hazardous waste. Specifically, soil concentrations must be below the toxicity characteristic anc 
Industrial Soil Direct Level. PCE-contaminated soil is considered hazardous waste if it is above 0.7 milligrams 
(mg/L) for T C L P P C E or 16,000 ug/kg for total P C E . PCE-contaminated soil between the Residential Soil Dirt 
and Industrial Soil Direct Level may be managed as non-hazardous waste; this corresponds to 9,900 to 16,00 



for total P C E . Soil below 9,900 ug/kg for total P C E is below the Residential Soil Direct Level and may be left i 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the p 
company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, prin 
P C E , to soil and groundwater. 

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the City c 
Indianapolis completed demolition ofthe on-site building to assist with EPA 's time-critical removal. 

2.1.2 Response Actions to Date 
During the reporting period, E P A accomplished the following: 

• Conducted a pre-installation pilot test at one residence; 
• Installed a vapor mitigation system at one residence; 
• Sealed the crawl space at one property. Crawl space access was difficult because there was no outs 

access and the property owner had placed flooring over the inside access; 
• Conducted initial vapor intrusion sampling at one property for a total of 38 properties sampled; and 
• Conducted follow-up sampling at five homes. 

To date, E P A installed vapor mitigation systems in 15 residential properties. Maximum concentrations for chei 
above screening levels in indoor air included 1,2,4-trimethylbenzene at 150 ppbv; chloroform at 5.8 ppbv; xyle 
360 ppbv; P C E at 22 ppbv; and T C E at 1.3 ppbv. Residential screening levels for indoor air are 1.5 ppbv fo r ' 
trimethylbenzene; 0.9 ppbv for chloroform; 50 ppbv for xylenes; 6 ppbv for P C E ; and 0.45 ppbv for T C E . 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
E P A has issued General Notice Letters and/or 104(e) requests to 11 different parties. Based on the informatii 
received, none of the parties is either liable or have the financial resources to conduct the work. Thus, E P A d 
intend to issue an order because the former owner is in Chapter 11 receivership. 

2.1.4 Progress Metrics 

The waste stream metrics are current for waste disposed through November 29, 2012. 

Waste Stream Medium Quantity Manifest # Treatment 
Dispoi 
Facilit] 

NA3077, Hazardous Waste Solid, 
NOS, (F002), 9, PGIII 

Soil 1777.76 tons Various None 
Wayne 
Dispos 

NA3077, Hazardous Waste Solid, 
NOS, (F002), 9, PGIII 

Soil 773.26 tons 
I 

Various 
: 

_ , 

Chemical 
oxidation 

Michigj 
Dispos; 

NA3082 Hazardous Waste Liquid, 
NOS, PGIII 

Liquid 
I 

3250 pounds 
! 

010719993JJK None EQ Del 

Non-hazardous, non-regulated 
liquid 

Liquid 400 pounds 010719993JJK None EQ Det 



R5 Priorities Summary 

This is an 
Integrated River 
Assessment. 

Miles of river systems cleaned and/or restored NA 

This is an 
Integrated River 
Assessment. 

Cubic yards of contaminated sediments removed and/or capped NA This is an 
Integrated River 
Assessment. Gallons of oil/water recovered NA 

This is an 
Integrated River 
Assessment. 

Acres of soil/sediment cleaned up in floodplains and riverbanks NA 

Stand Alone 
Assessment 

Acres Protected 2.2 

Stand Alone 
Assessment 

Number of contaminated residential yards cleaned up 0 
Stand Alone 
Assessment 

Human Health Exposures Avoided 10,000 

Stand Alone 
Assessment 

Number of workers on site 8 

Contaminant(s) of Concern 

Contaminant(s) 
of Concern 

P C E , T C E , c is-1,2-DCE, vinyl chloride, chloroform, 1,1,2,2-tetrachloroethane 

Green Initiatives 

E P A and its contractors are practicing the following Green Initiatives: 

• Using recycled paper products; 
• Producing electronic 1900-55's instead of printing; 
• Double-sided printing; 
• Utilizing a water cooler instead of bottled water; 
• Using electricity from the grid instead of a generator; 
• Using rechargeable batteries; 
• Established a no-idling policy for vehicles; and 
• Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries. 

2.2 Planning Section 

2.2.1 Anticipated Activities 
E P A is conducting the following response actions to mitigate threats posed by the presence of hazardous sub 
at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security Plan 
remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean impermeable 
conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intrusio 
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current E P A 
guidance; and consolidate and package hazardous substances, pollutants and contaminants for transportatioi 
off-site disposal in accordance with the E P A Off-Site Rule, 40 C F R § 300.440. 



2.2.1.1 Planned Response Activities 
During the next reporting period, E P A will continue post-mitigation follow-up sampling at homes. Additionally, 
will upgrade mitigation systems that did not pass 30-day post-installation performance sampling. 

2.2.1.2 Next Steps 
E P A will refer the site to IDEM when removal actions are complete. 

2.2.2 Issues 
None 

2.3 Logistics Section 

The Emergency and Rapid Response Services (ERRS) contractor provided logistical support. 

2.4 Finance Section 

2.4.1 Narrative 
E P A issued delivery order 106 to the E R R S contractor on September 4, 2012 in the amount of $1,500,000. 

Estimated Costs * 

Budgeted Total To Date Remaining | % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $1,500,000.00 $825,478.07 $674,521.93 | 44.97% 

TAT/START $140,000.00 $124,741.00 $15,259.00 10.90% 

Intramural Costs 

U S E P A - Direct $156,700.00 $52,280.06 $104,419.94 66.64% 

Total Site Costs $1,796,700.00 $1,002,499.13 $794,200.87 44.20% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time this rep 
written. The O S C does not necessarily receive specific figures on final payments made to any contractor(s). C 
financial data which the O S C must rely upon may not be entirely up-to-date. The cost accounting provided in 1 
report does not necessarily represent an exact monetary figure which the government may include in any claii 
cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel. / 
personnel on-site are attending daily health and safety briefings 

2.5.2 Liaison Officer 
Not applicable (NA) 

2.5.3 Information Officer 
During previous reporting periods, E P A sent fact sheets and access agreements to nearby residents and busi 
to inform them of work at the site and to request access for vapor intrusion sampling. In addition, E P A condut 



door-to-door engagement with community residents. E P A hosted a public meeting on October 3, 2012, and 
conducted radio and television interviews. 

3. Participating Entities 

3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
ATSDR 
IDEM 
Marion County Public Health Department 
City of Indianapolis 
Citizens Energy 

4. Personnel On Site 

The following personnel were on-site during the reporting period. 

Agency Position ft Personnel 

E P A O S C 1 

E R R S Foreman 1 

Laborer 1 

START 
On-Site monitoring 
and documentation 
support 

1 

5. Definition of Terms 

ATSDR Agency for Toxic Substances and Disease Registry 
bgs below ground surface 
C E R C L A Comprehensive Environmental Response, Compensation, and Liability Act 
DCE Dichloroethene 
E P A Environmental Protection Agency 
E R R S Emergency and Rapid Response Services 
HASP Health and Safety Plan 
IDEM Indiana Department of Environmental Management 
mg/kg milligrams per kilogram 
mg/L milligrams per liter 
NA Not Applicable 
O S C On-Scene Coordinator 
P C E Tetrachloroethene 
PolRep Pollution Report 
ppbv parts per billion by volume 
P R P Potentially Responsible Party 
RAL Removal Action Level 
R C R A Resource Conservation Recovery Act 
RISC Risk Integrated System of Closure 
RSL Regional Screening Levels 
START Superfund Technical Assessment and Response Team 
T C E Trichloroethene 
T C L P Toxicity Characteristic Leachate Procedure 
ug/L micrograms per liter 



ug/m 3 micrograms per cubic meter 

UST Underground Storage Tank 

VISL Vapor Instrusion Screening Level 

V O C Volatile Organic Compounds 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.gov/reqion5/cleanup/tuchman/ind6 

6.2 Reporting Schedule 
The next Pollution Report (PolRep) will be submitted on or about June 30, 2013. 

7. Situational Reference Materials 

NA 


